
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:53 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 044 Date: 29-Apr-2009 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:15 pm Break: Over Time:

Const Calendar Day 868

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I met with Chuck, Matt and Abe to discuss the temporary Bent E19AR top grades.
Matt and Abe are to shoot the top of the bent cap grades this morning.
MCM continued to remove falsework frome Frame #2 of the WB.
MCM requested line for the EB EOB between bents E19and bent E19AR.
AVAR continued prestressing the deck at Frame #1.
I called John McEwen to discuss his survey request.
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